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Project Overview 

• This streetscape project has been designed to enhance the 
appearance and function of the downtown business district on 2nd

Street from the east side of Pine Street to the west side of Walnut 
Street

• The overall project will remove and replace sidewalks adding similar 
aesthetics used on the Mississippi Drive Corridor Project

• There will be limited street patching to repair utilities where 
necessary

• The intersections of Iowa Avenue, Sycamore, and Cedar Streets will 
be removed and replaced with new pavement.

• Future phases could include street paving on 2nd Street from Pine to 
Walnut

• Future phases could also include sidewalk and street improvements 
on Pine, Chestnut, Iowa, Sycamore, Cedar and Walnut from 2nd

Street to Mississippi Drive





Project “Rules” 

• Construction will only be allowed on one stage or 
sub-stage at a time.

• A stage is defined as a city block section
• A sub-stage is defined as a side of the street
• Each stage or sub-stage will be completed before 

another is begun
• Construction will halt for the year on October 1, 

2020
• Contractor will not be allowed to leave unfinished 

work over the winter



Project “Rules” Continued

• Access to businesses will be maintained at all 
times unless during concrete pour in front of the 
doorway

• Temporary boardwalks may be used to maintain 
access

• One-way traffic will be maintained on 2nd Street 
with traffic on the opposite side of the street 
from construction

• Detour routes will be in place to keep non-
customers away from areas under construction



Project Schedule

• Project designed to cover two construction 
seasons

• Construction will begin April 13, 2020

• Construction on “year 1” must stop by 
October 1, 2020

• Contractor may begin again after January 1, 
2021

• Construction shall be finalized in “year 2” by 
October 31, 2021



Project Schedule

• Project has been broken into six stages

• With the exception of Stage 5 each stage has 
been divided into two sub-stages (A&B)

• The contractor, KE Flatwork, is responsible for 
the means & methods of construction.

• They have proposed to start on Stage 5 in 
order to complete sewer work early in the 
project



Stage 5 will begin first: April 13. This phase will remove and replace sanitary 
sewer on 2nd Street between Cedar and Walnut and up Cedar Street to #2 Alley
The street and utility work will be done first, then the sidewalks will be 
replaced. Sidewalks will be open during street work.



Project Schedule

• Stage 5 is the only stage with a complete 
street closure. Sidewalks will remain open 
during street construction

• Stage 5 is projected to take 90 days to 
construct, depending on weather.

• After Stage 5 the contractor has proposed to 
move to Stage 4.



Stage 4 (yellow lines) is proposed to follow Stage 5.



Project Schedule

• The project schedule will be dependent on 
weather conditions as well as what is 
encountered underground. 

• Many of these buildings have vaults under the 
sidewalk and each of these may have to be 
handled differently.  

• Each side of the street block is anticipated to 
take 2-3 weeks to construct. 



Questions?


